

FLurricane 2012 Suggested Timeline

Month	Goals	Key Dates
October 2011	<ol style="list-style-type: none"> 1. Review FLurricane 2011 AAR 2. Participate in Regional Initial Planning Conference 	10/24/11 – Regional Initial Planning Conference/RPC
November- December 2011	<ol style="list-style-type: none"> 1. Determine role (Evac vs. surge) 2. Conduct Agency Initial Planning Conference 3. Conduct/Participate in County Initial Planning Conference 	11/14, 11/21 & 11/28 Sub-Regional Meeting Dates of Agency and County IPM determined at local level
January 2012	<ol style="list-style-type: none"> 1. Establish county schedule of events 2. Participate in Regional Mid-Year Planning Conference 	1/23/12 – Regional Mid-Year Planning Conference/RPC
February- March 2012	<ol style="list-style-type: none"> 1. Establish volunteer and evaluator needs 2. Conduct Agency Mid-Year Planning Conference 3. Conduct/Participate in County Mid-Year Planning Conference 4. Complete ExPlan for agency/county 	2/13-20-27/12 – Subregional Meeting Dates of Agency and County MPM determined at local level
April	<ol style="list-style-type: none"> 1. Complete C/E handbook 2. Participate in Regional Final Planning Conference 3. Conduct Agency Final Planning Conference 4. Conduct/Participate in County Final Planning Conference 	4/23/12 –Regional Final Planning Conference/RPC Dates of Agency and County FPC determined at the local level
May	<ol style="list-style-type: none"> 1. Conduct Agency Final Planning Conference 2. Conduct/Participate in County Final Planning Conference 3. Complete MSEL 4. Conduct C/E training 5. Participate in FLurricane 2012 6. Patricipate in FLurricane 2012 Hotwash 	Dates of Agency and County FPC determined at the local level (must occur before May 14) MSEL call – TBD C/E Training- TBD 5/14-17/12 - FLurricane 2012 5/18/12 – Regional Hotwash